APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Ankeny Traffic Signal System Timings Update
Contractor: Snyder & Associates, Inc.
eny Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, IA 50023
AT AL b 20% 959.3959.4210
Finance Budget Code: 80% 965.3965.4210 Finance Project Code: _ 959.4210/965.4210
Vendor Project or Invoice #: 110.0296.01 PO # 2010-ICAAP-01
Original Contract Date: April 5, 2010 Vendor # 990
STP-A-0187(623)--86-77
Date of Council Meeting 11/1/2010 PAYMENT REQUEST # 6
PAYMENT PERIOD: From: 09/17/10 through: 10/14/10

Contract Summary

©

Original Contract Amount: 88,338.00
Net change by Change Orders: $ -
Contract Amount to Date: (line 1+ 2) $ 88,338.00

Total completed and stored to date: $ 72,112.50

Retainage: 0 % of Completed Work:  § -

Total Earned less Retainage: 3 72,112.50

Less previous applications for payment: $ 55,182.32

SUBTOTAL $ 16,930.18

OTHER CHARGES (Please attach an itemized list) 5 =

CURRENT PAYMENT DUE $ 16,930.18

Balance to finish, including retainage: $ 16,225.50

Contract Time Remaining (If applicable) -

The undersigned Contraclor cerlifies that to the best of the Contraclor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature Date

Engineer/Consultant Approval: Snyder&Associqtes Inc.
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Submit to:
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Date Printed: 10/22/2010



ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, IA | CEDAR RAPIDS, 14 I COUNCIL BLUFFS, IA l MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

October 21, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 W. First Street
Ankeny, IA 50023-1751

RE: PROGRESS REPORT NO. 6
ANKENY TRAFFIC SIGNAL SYSTEM TIMINGS UPDATE
IOWA DOT PROJECT NO. STP-A-0187(623)- -86-77
S&A PROJECT NO. 110.0296

Dear Paul:

This is the sixth progress report for the above referenced project. This report covers work
performed through October 14, 2010. Project activities during this period included completion
and review of Synchro traffic signal timing models and preparation of timing input sheets.
Weekday timing plans were provided to the City on 10/01/10, and weekend timing plans and
time-of-day plans were provided on 10/05/10. New timings at most intersections have been
implemented, and field review and evaluation of implemented timings have begun.

Please feel free to contact me with any questions.

Sincerely,

SNYDER & ASSOCIATES, INC.

Mark A. Land, P.E.)QQ

MAL:ajb

Encl.

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023
www.snyder-associates.com
1:2010_projects\110.0296\Correspondence\ProgressReports\Progress6.doc
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ENGINEERS & PLANNERS

| SNYDER & ASSOCIATES
ANKENY, IA [ ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 1 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 | (816) 364-5222
INVOICE FOR PROFESSIONAL SERVICES
SUMMARY
Paul Moritz Invoice Date: 10/22/2010
City of Ankeny
220 W. First Street
Ankeny, IA 50023-1751
Invoice No: 6 Client Project #: STP-A-0187(623)--86-77
Billing Period: 9/17/2010 to 10/14/2010 Contract #: 2010-ICAAP-01
S&A Project No: 110.0296.01 County: Polk
Ankeny Traffic Signal System Timings Update
Contract Cumulative Previous Current
Estimate to Date Invoices Period
Labor Dollars $30,262.00 $24,744.04 $18,819.47 $5,924.57
Overhead 152.83% $46,249.00 $37,816.32 $28,761.80 $9,054.52
Overhead Adjustments $0.00 $0.00 $0.00
Direct Expenses $350.00 $141.00 $141.00 $0.00
Subconsultants (including authorized contingency)
$0.00 $0.00 $0.00 $0.00
Subtotal $76,861.00 $62,701.36 $47.722.27 $14,979.09
Fixed Fee $11,477.00 $9,411.14 $7,460.05 $1,951.09
Authorized Contingency $0.00
Total Authorized Amount $88,338.00
Total Billed to Date $72,112.50 $72,112.50 $55,182.32 $16,930.18
Remaining Authorized Balance $16,225.50
Unauthorized Contingency
Snyder & Associates $3,843.00

SNYDER & ASSOCIATES, INC.

%ﬁw J. Boes //

A, //é},m/

REMIT TO:

SNYDER & ASSOCIATES ENGINEERS & PLANNERS, INC.
2727 SW Snyder Blvd. - PO Box 1159, Ankeny, IA 50023

email: ar@snyder-associates.com

Federal E.I.N. 42-1379015




ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, 1A [ MARYVILLE, MO I ST. ¥JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz October 22, 2010
City of Ankeny Iinvoice No: 110.0296.01 - 6
220 W, First Street

Ankeny, IA 50023-1751

Project 110.,0296.01 Ankeny Traffic Signal System Timings Update

Professional Services from September 17, 2010 to October 14, 2010

Basic Services

Direct L.abor Hours Rate Amount
Principal Engineer
0372 64.00 52.2400 3,343.36
Engineer IV
0634 59.00 30.1900 1,781.21
Engineer Il
0688 32.00 25.0000 800.00
155.00 ' 5,924.57
Overhead
Overhead 152.83% of 5,924.57 9,054.52
Total Overhead 9,054.52 9,054.52
Lump Sum Fees
Fixed % Previous Current Fee
Phase Fee Compl Earned Billing Billing
Fixed Fee 11,477.00 82.00 9,411.14 7,460.05 1,951.09
Total Fee 11,477.00 9,411.14 7,460.05 1,951.09
Total Fee 1,951.09
Total Prior Current
Billings to Date 72,112.50 55,182.32 16,930.18

Amount Due this Invoice $16,930.18

Total Prior Current

REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.ILN. 42-1379015




ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, IA ' ATLANTIC, IA I CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO I ST1. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

Project 110.0296.01 Ankeny Traffic Signal System Timings Update Invoice 6
Billings to Date 72,112.50 55,182.32 16,930.18
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.I.N. 42-1379015
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